



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

May 12, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the Memorandum dated April 24, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Francis Antonio L. Flores, Bohol 1st DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
<b>MFO 1 - National Road Network Services</b>  <b>Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges</b>  Construction of Concrete Bridge - New Tagbuane Br. Along Tagbilaran East Rd (Tagbilaran-Jagna)  <b>Allocation (P)</b> 9.18 Million  <b>Physical Target</b> 307 square meters  <b>Unit Cost (P)</b> 29,902.28 /square meter	<b>MFO 1 - National Road Network Services,</b>  <b>Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges</b>  <b>Construction of Steel Bridge - New Tagbuane Br. Along Tagbilaran East Rd (Tagbilaran-Jagna)</b>  <b>Allocation (P)</b> 9.18 Million  <b>Physical Target</b> <b>246.60 square meters</b>  <b>Unit Cost (P)</b> 37,226.28 / square meter

**JUSTIFICATION:**

The modification is requested to reflect correct the type of work from concrete bridge to steel bridge since the allocation is not sufficient to construct a concrete bridge. The modification is also made to change the physical target from 307 square meters to **246.60 square meters** based on the approved plans and program of work.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

3.4 MBB/APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN7C01795