



ASM / NCR - 363

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 17, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 09 March 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # <b>165003013900119</b>			
MFO 1 – National Road Network Services - Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) – Secondary : Preventive Maintenance of Road: Asphalt Overlay – Ninoy Aquino Ave - K0010 + 035 - K0010 + 738, K0010 + -650 - K0010 + 035, K0011 + 046 - K0011 + 450 ( <i>Preventive Maintenance of Road: Asphalt Overlay</i> )	MFO 1 – National Road Network Services - Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) – Secondary : Ninoy Aquino Ave - K0010+(-650)-K0010+157 K0010+471.62-K0010+627.19 K0011+046-K0011+450 K0011+880-K0012+200 K0010+018-K0010+138 K0010+440-K0010+485 K0011+160-K0011+320 Ninoy Aquino Ave., Parañaque City ( <i>Preventive Maintenance of Road: Asphalt Overlay</i> )	5.78 lane-km	<b>6.0345</b> lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		P10,381/ lane-km	<b>P9,943/</b> lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P60,000	P60,000

**Reason/s for Modification**

Modification of limit and physical target is requested because the original limit overlapped with an on-going projects funded under infra 2016 (Improvement/Concreting of Ninoy Aquino Avenue Phase III). The new limit during actual inspection was observed to have deteriorated asphalt pavement (Good to Fair) and needs immediate repair in order to prevent further deterioration of the existing pavement.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. PITO, JR.**

Assistant Secretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED:**

**ROMEO S. MOMO**

Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7E01407

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.