



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated March 27, 2017 of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of **Agusan del Sur 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 lanes – Primary Widening of Bridge - Onoman Bridge (B00930MN) along Daang Maharlika (Agusan- Davao Section) Allocation - P 25.206 Million Physical Target - 228.48 sq.m. Unit Cost - P 110,320.38/sq.m.	MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 lanes – Primary Widening of Onoman Bridge (to more than 2 lanes) along Daang Maharlika (Agusan-Davao Section), K1374+485 – K1374+509 (B00930MN) Allocation - Total = P25.206 Million Widening of Bridge = P25,056,000.00 ROW Acquisition = P 150,000.00 Physical Target - Widening of Bridge = 226.56 sq.m. ROW Acquisition = 4,480 sq.m. Unit Cost - Widening of Bridge = P110,593.22/sq.m. ROW Acquisition = P33.48/sq.m.

JUSTIFICATION:

Modification is requested due to the physical target was slightly decreased by 1.92 sq.m. (from 228.48 sq.m. to 226.56 sq.m.) based on the computation of the actual area of the bridge [Length=24m x 9.44m (width)=226.56 sq.m.], approved plans and program of work.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Approved Program of Works (POW), Certificate of Availability Funds (CAF), Geotagged Photos and BP 202.

In view of the above, the request for Modification of Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7G01447