



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 20, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated April 10, 2017 of **Director Edgar B. Tabacon**, **CESO IV**, DPWH Regional Office No. VIII, favourably endorsed the request for Project Modification of **District Engineer Lino Francisco C. Gonzalez**, Leyte 4th District Engineering Office, under the FY 2017 General Appropriations Act (GAA), R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)	TO
MFO-1 National Road Network Services – Asset Preservation of National Roads-Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Secondary	MFO-1 National Road Network Services – Asset Preservation of National Roads-Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Secondary
Preventive Maintenance of Road: Concrete Reblocking –Palompon-Isabel-Merida-Ormoc Road, K1095+000 – K1095+635	Preventive Maintenance based on Pavement Management System/Highways Development and Management-4 (HDM-4)-Secondary, Palompon-Isabel-Merida-Ormoc Road, K1095+000 – K1095+635
Allocation (P) <u>5.00 Million</u>	Allocation (P) <u>5.00 Million</u>
Physical Target 1.270 Lane Km.	Physical Target 0.568 Lane Km. (CW1)
Unit Cost (P) 3.94 Million/Lane Km.	Unit Cost (P) 8.80 Million/Lane Km. (CW1)

JUSTIFICATIONS:

Modification is requested due to additional hauling cost, as per attached hauling cost analysis resulting to a decrease in physical target from 1.270 lane km. to 0.568 lane km.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL SYABUT

Senior Undersecretary

Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7C01738

Cc:

Undersecretary **MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary **ROBERTO R. BERNARDO**
Regional Operations in Visayas