



May 16, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-597

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 April 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
Brgy. Pasong Tamo, Quezon City	UACS: 292003020401963			
	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Pasong Tamo Creek & Tributaries, Pingkian I & II, Brgy. Pasong Tamo, Quezon City	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Pasong Tamo Creek & Tributaries, (Marcel, Sherwood & Pantranco) , Brgy. Pasong Tamo, Quezon City	576.00 Lm	897.00 Lm
			Unit Cost: P34.722T/Lm	Unit Cost: P22.296T/Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Allocation: PhP 20M	Estimated Cost: PhP 20M
Justification: <ul style="list-style-type: none">Transfer of location due to the presence of informal settlers in the original location.The improvement along Pasong Tamo Creek Tributaries is being continued to prevent soil erosion and overflowing of creek to adjacent private property during heavy down pour.Decreased in the height of the proposed structure (Riprap) resulted in the increase in physical target, thus, the reduction in the unit cost.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

MARIA CATALINA E. CABRAL
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04633

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mkas/AVS/ERP/RSM