



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM


FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of OIC-District Engineer **EDMUND B. DE LUNA**, Isabela 4th District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 165003014100085			
Cordon, Isabela - Santiago City, Echague, Isabela	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management - 4 (HDM-4) - Primary, Reconstruction from Concrete to Concrete - Daang Maharlika (LZ) - K0315+488 - K0315+761, K0319+395 - K0320+000 , K0321+000 - K0321+055, K0321+055 - K0321+080, K0321+258 - K0321+304, K0321+328 - K0321+431, K0321+445 - K0321+500, K0321+500 - K0321+566, K0321+580 - K0321+589, K0321+605 - K0321+618.5, K0321+680 - K0321+760, K0321+984.50 - K0322+008, K0322+129 - K0322+164, K0328+000 - K0328+482, K0335+897 - K0336+333, K0339+110 - K0339+332, K0339+398 - K0339+468, K0339+468 - K0339+515.5, K0339+538.7 - K0339+579, K0339+570 - K0339+588, K0339+620 - K0339+747, K0339+740 - K0339+830, K0339+830 - K0339+848, K0339+848 - K0339+900, K0339+900 - K0339+928, K0339+928 - K0340+000, K0340+000 - K0340+240, K0341+411 - K0342+042 (S00812LZ)	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management - 4 (HDM-4) - Primary, along Daang Maharlika (LZ) - K0315+488 - K0315+761, K0320+962 - K0321+055, K0321+055 - K0321+080, K0321+258 - K0321+304, K0321+328 - K0321+431, K0321+445 - K0321+500, K0321+500 - K0321+566, K0321+580 - K0321+589, K0321+605 - K0321+618.5 K0321+680 - K0321+760, K0321+984.50 - K0322+008 K0322+129 - K0322+164, K0329+418 - K0330+417 , K0335+897 - K0336+333, K0339+110 - K0339+332, K0339+398 - K0339+468, K0339+468 - K0339+515.5 K0339+538.7 - K0339+579, K0339+570 - K0339+588, K0339+830 - K0339+848, K0339+848 - K0339+900, K0339+900 - K0339+928, K0339+928 - K0340+000, K0340+000 - K0340+240, K0341+411 - K0342+042 (S00812LZ) (Rehabilitation of Concrete Road and Rehabilitation of Asphalt Road)	<i>Reconstruction from Concrete to Concrete:</i> 3.474 Lane-km <i>Rehabilitation of Asphalt Road:</i> 3.110 Lane-km	<i>Rehabilitation of Concrete Road:</i> 3.676 Lane-km <i>Rehabilitation of Asphalt Road:</i> 3.630 Lane-km
	Rehabilitation of Asphalt Road - Daang Maharlika (LZ) K0315+488 - K0315+761, K0319+395 - K0320+000, K0321+000 - K0321+055, K0321+055 - K0321+080, K0321+258 - K0321+304, K0321+328 - K0321+431, K0321+445 - K0321+500, K0321+500 - K0321+566, K0321+580 - K0321+589, K0321+605 - K0321+618.5, K0321+680 - K0321+760, K0321+984.50 - K0322+008, K0322+129 - K0322+164, K0328+000 - K0328+482, K0335+897 - K0336+333, K0339+110 - K0339+332, K0339+398 - K0339+468, K0339+468 - K0339+515.5, K0339+538.7 - K0339+579, K0339+570 - K0339+588, K0339+620 - K0339+747, K0339+740 - K0339+830, K0339+830 - K0339+848, K0339+848 - K0339+900, K0339+900 - K0339+928, K0339+928 - K0340+000, K0340+000 - K0340+240, K0341+411 - K0342+042 (S00812LZ) (Reconstruction from Concrete to Concrete/Rehabilitation of Asphalt Road)		Unit Cost: <i>Reconstruction from Concrete to Concrete:</i> P8,622.99/Lane-km <i>Rehabilitation of Asphalt Road:</i> P11,371.94/Lane-km	Unit Cost: <i>Rehabilitation of Concrete Road:</i> P8,941.01/Lane-km <i>Rehabilitation of Asphalt Road</i> P8,941.01/Lane-km
			Allocation: Php 65.323M	Estimated Cost: Php 65.323M

Justification : Modification of project stationing/limit. The Rehab./Reconstruction of the Road with station limit K0319+395 - K0320+000, is being undertaken by the Regional Office. The new location that requires Rehabilitation, as shown by the attached photos, is station K0329+418 - K0330+417.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations


APPROVED / ~~DISAPPROVED~~:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary




WIN7E01259



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2017



MEMORANDUM


TO : **MELANIO C. BRIOSOS**
Regional Director
DPWH-Regional Office II
Tuguegarao City, Cagayan

ATTENTION : **EDMUND B. DE LUNA**
District Engineer
Isabela 4th District Engineering Office
Quezon, San Isidro, Isabela

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

- 1. MFO 1: National Road Network Services** - Asset Preservation of National Roads - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management - 4 (HDM-4) - Primary, along Daang Maharlika (LZ) -
K0315+488 - K0315+761, K0320+962 - K0321+055, K0321+055 - K0321+080,
K0321+258 - K0321+304, K0321+328 - K0321+431, K0321+445 - K0321+500,
K0321+500 - K0321+566, K0321+580 - K0321+589, K0321+605 - K0321+618.5,
K0321+680 - K0321+760, K0321+984.50-K0322+008, K0322+129 - K0322+164,
K0329+418 - K0330+417, K0335+897 - K0336+333, K0339+110 - K0339+332,
K0339+398 - K0339+468, K0339+468 - K0339+515.5, K0339+538.7-K0339+579,
K0339+570 - K0339+588, K0339+830 - K0339+848, K0339+848 - K0339+900,
K0339+900 - K0339+928, K0339+928 - K0340+000, K0340+000 - K0340+240,
K0341+411 - K0342+042 (S00812LZ) (*Rehabilitation of Concrete Road and Rehabilitation of Asphalt*)

It is informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM