



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Quirino District Engineering Office **District Engineer Marifel T. Andes**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014300287	As modified	Per GAA/Original	As modified
NRJ Villa Sur – San Pedro – Cabua-an – Ysmael – Disimungal Rd, Quirino	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary: Reconstruction from Concrete to Concrete –NRJ Villa Sur – San Pedro – Cabua-an – Ysmael – Disimungal Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary Roads: NRJ Villa Sur – San Pedro – Cabua-an – Ysmael – Disimungal Road	<u>Physical Target</u> <u>2.384</u> <u>lane.km</u>	<u>Physical Target</u> <u>2.384</u> <u>lane.km</u>
	K0367+1121-K0367+1167, K0367+739-K0367+787, K0371+997-K0372+487, K0368+158-K0368+508, K0370+989-K0370+1045, K0374+000-K0374+170	K0367+739-K0367+766.80, K0367+1121-K0367+1176, K0368+158-K0368+431, K0370+989-K0370+1045.057, K0370+326-K0370+508.40, K0371+997-K0372+511.70, K0373+655.60-K0373+728.40	<u>Unit Cost</u> <u>P15,223.99</u> <u>M/lane.km</u>	<u>Unit Cost</u> <u>P15,223.99</u> <u>M/lane.km</u>
	(Reconstruction from Concrete to Concrete)	(Reconstruction from Concrete to Concrete)	<u>Allocation:</u> <u>P36.294M</u>	<u>Estimated Cost:</u> <u>P36.294M</u>

Justification:

- Change in the station limits based on RBIA and actual survey;
- There is no increase / decrease in the physical targets based on DUPA and approved Quarterly Price Monitoring Materials.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MORA, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01328

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.