



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 April 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 292003020401969			
Brgy. Holy Spirit Phase III, Quezon City	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Flood Control Structure, Holy Spirit Drive, Brgy. Holy Spirit, Quezon City	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Flood Control Structures & Tributaries of Brgy. Holy Spirit Phase III, Quezon City	1,650 Lm	228 Lm
			Unit Cost: P15.151T/Lm	Unit Cost: P109.649T/Lm
	<i>(Construction of Flood Mitigation Structure)</i>	<i>(Repair/Rehabilitation of Drainage Structures)</i>	Allocation: PhP 25M	Estimated Cost: PhP 25M
Justification: <ul style="list-style-type: none"> • The original scope of work which is "Const. of Lateral Drainage (RCPC)" was modified to "Construction of Box Culvert (RCBC)", resulting to change in physical target and unit cost. • The same was made to continue the already started project, and to prevent soil erosion and overflowing of creek to adjacent private property during heavy down pour. • The increase in unit cost is due to the usage of 14-day concrete & Grade 40 & 60 Re-bars which will be utilized for the top slab for its utilization as roadway. See attached approved POW. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04663

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM