



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 15, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 30 March 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Roseller A. Tolentino**, Quezon City 1<sup>st</sup> District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020401929		1,100 m <sup>2</sup>	648 lm
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Slope Protection Structure - Construction of Slope Protection Marikina River, Phase IV, Brgy. Batasan Hills, Quezon City (Construction of Slope Protection)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Rehabilitation of Flood Control Structures and Tributaries of Brgy. Batasan Hills Phase III, Quezon City (Rehabilitation of Flood Control Structures and Tributaries)	Unit Cost (P'000) P27.273T/ m <sup>2</sup>	Unit Cost P46,296T/ lm
		Allocation Cost (P'000) P30,000	Estimated Cost (P'000) P30,000
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>Change of project description was made in order to continue the previously started projects to prevent soil erosion and overflowing of creek to adjacent private property due to heavy rain down pour.</li><li>These tributaries of Brgy. Batasan Hills, Q.C. drain out to Marikina River. Rehabilitation of the concerned tributaries will improve flood control in the nearby areas.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways  
Office of the Secretary



WIN7E01721