



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:


Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003017100195			
Gapan, Nueva Ecija	MFO-1 National Road Network Services, Construction and Maintenance of Bridge along National Roads- Widening of Permanent Bridges to more than 2 lanes Widening of Bridge – Cababao Br. (B01376LZ) along Daang Maharlika (Widening of Bridge)	MFO-1 National Road Network Services, Construction and Maintenance of Bridge along National Roads- Widening of Permanent Bridges to more than 2 lanes Construction and Maintenance of Bridge along National Roads- Widening of Permanent Bridges, including ROW to more than 2 lanes, Cababao Br. (B01376LZ) along Daang Maharlika (LZ) (Widening of Bridge)	95.16 Sq.m.	98.26 Sq.m.
			Unit Cost: P73.56/Sq.m.	Unit Cost: P71.24/ Sq.m.
			Allocation: Php 7M	Estimated Cost: Php 7M

Justification: The change in physical target of 98.26 Sq.m. as indicated in the MYPs due to widening of bridge carriageway from 8.0 m to 16.86 m and maximizes fund allocation. The derivation of unit cost as modified from P73.56/Sq.m. to P71.24/Sq.m. as programmed.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04814