

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307251		Original	New
Barangay Diniog, Dilasag, Aurora	As per GAA	As modified		
	Locally-Funded Projects – Roads and Bridges – Local Roads – Construction of Road, Brgy. Diniog to Dimabiton Falls, Dilasag, Aurora [Construction of Gravel Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Construction of Road, Brgy. Diniog to Dimabiton Falls, Dilasag, Aurora [Construction of Concrete Road]	1.60 In-km	0.984 In-km
			Unit Cost ('000):	Unit Cost ('000):
			P3,125/ Ln-km	P5,081.30/ Ln-km
		Alloc. ('000):	Est. Cost ('000):	
			P5,000.0	P5,000.0
Reason/s for Modification: Modification was sought due to reduced physical target in consideration to the actual site condition (terrain) and change in type of work from gravel to concrete.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7E01688