

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

May 15, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCA TION	Project Description UACS NO.: 165004050307256		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Sitio Bulawan, Brgy. Paleg, Dinalungan, Aurora	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Bulawan Road, Sitio Bulawan, Brgy. Paleg, Dinalungan, Aurora  [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Bulawan Road, Sitio Bulawan, Brgy. Paleg, Dinalungan, Aurora  [Construction of Concrete Road]	1.60 ln-km	1.63 ln-km
			Unit Cost ('000):	Unit Cost ('000):
			P3,125/ Ln-km	P3,067.48/ Ln-km
			Alloc. ('000):	Est. Cost ('000):
			P5,000.0	P5,000.0
Reason/s for Modification: Modification was sought due to increased physical target in consideration to the verification on the actual site condition.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMO, CESO-I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01693