



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 22 March of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 1st District Engineering Office **District Engineer Ruel V. Angeles**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307300	As modified	Per GAA/Original	As modified
Pasong Mulawin, Mapulang Lupa, Pandi, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges – Local Roads: Road Improvement of Local Road, Pasong Mulawin, Mapulang Lupa, Pandi, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges – Local Roads: Road Improvement of Local Road, Sitio Lawang Bato, Cacarong Matanda, Pandi, Bulacan	<i>Physical Target 0.2 km</i>	<i>Physical Target 0.52 km</i>
	(Improvement)	(Road Improvement)	<i>Unit Cost P10M/km</i>	<i>Unit Cost P3,846.15 M/lane.km</i>
			<i>Allocation: P2M</i>	<i>Estimated Cost: P2M</i>

Justification: Project modification is requested to change the location of the project to Lawang Bato, Cacarong Matanda since there is no available site for the Rehabilitation of Local Roads in Pasong Mulawin.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:

ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7E01303

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.