



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 07 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307311			
Bustos, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Construction / concreting of barangay road, Catacte, Bustos, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of roads, Brgy. Catacte , Bustos, Bulacan <i>(Construction of Concrete Road)</i>	-	0.2175 Lane-km
			Unit Cost: -	Unit Cost: P9,195.40/Lane-km
			Allocation: PhP 2M	Estimated Cost: PhP 2M
Justification: Identification of physical target and correction of project description. Removal of the words "Construction/" and "Barangay" and inclusion of "Brgy." before the word "Catacte" in the project title.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01724