

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2017


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 07 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer RUEL V. ANGELES, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:


Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307313			
Bustos, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Construction / concreting of barangay road, San Pedro, Bustos, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Roads, Brgy. San Pedro, Bustos, Bulacan <i>(Construction of Concrete Road)</i>	-	0.2045 Lane-km
			Unit Cost: -	Unit Cost: P9,779.95/Lane-km
			Allocation: PhP 2M	Estimated Cost: PhP 2M
Justification : Identification of physical target and correction of project title. Removal of the words "Construction/" and "Barangay" and inclusion of "Brgy." before the word "San Pedro" in the project title.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/~~DISAPPROVED:~~

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01678