



Received by RO May 23, 2017

May 8, 2017

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This has reference to the memorandum dated April 20, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2<sup>nd</sup> DEO, for modification of the project listed below:


LOCA TION	Project Description UACS No.: 165004050307403		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Cabiao, Nueva Ecija	Locally-Funded Projects – Roads and Bridges – Local Roads – Construction/Widening of Pavement with Slope Protection, Cabiao, Nueva Ecija  [Road Widening]	Locally-Funded Projects – Roads and Bridges – Local Roads – Construction of Slope Protection, Barangay San Carlos, Cabiao, Nueva Ecija  [Construction of Road Slope Protection Structure]	0.073 ln-km	329.85 m <sup>2</sup>
			Unit Cost ('000):  P27,397.26/ ln-km	Unit Cost ('000):  P6.06/m <sup>2</sup>
			Allocation ('000):  P2,000	Est. Cost ('000):  P2,000
Reason/s for Modification: Modification was sought due to change in type of work, from road widening to construction of road slope protection structure since it is vital and necessary to protect the existing concrete pavement as determined through actual verification/validation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

APPROVED/~~DISAPPROVED~~:

**MARK A. VILLAR**  
Secretary

  
**MARIA C. CABRAL**  
Senior Undersecretary  
Office-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways  
Office of the Secretary



WIN7E01651