



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 04, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 28 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer ULYSSES C. LLADO, Nueva Ecija 2nd District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165D04050307413			
Jaen, Nueva Ecija	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Road, Brgy. Marawa, Jaen, Nueva Ecija	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Road, Brgy. Marawa, Jaen, Nueva Ecija (Construction of Concrete Road)	-	0.4389 Lane-km
			Unit Cost:	Unit Cost:
			-	P3,417.63/Lane-km
			Allocation:	Estimated Cost:
			PhP 1.5M	PhP 1.5M
Justification: Identification of actual physical target determined through actual verification / validation since no physical target is indicated in MYPs.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

RAFAEL M. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01594