



May 04, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050307415			
Jaen, Nueva Ecija	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Road, Brgy. San Jose, Jaen, Nueva Ecija	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Road, Brgy. San Jose, Jaen, Nueva Ecija (Construction of Concrete Road)	-	1.1215 Lane-km
			Unit Cost: -	Unit Cost: P3,120.82/Lane-km
			Allocation: PhP 3.5M	Estimated Cost: PhP 3.5M

Justification: Identification of actual physical target determined through actual verification / validation since no physical target is indicated in MYPS.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mkas/AVS/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01611