




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 April 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307424			
General Tinio, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program– Road and Bridges - Local Roads Concreting of Road, Brgy. Padolina, General Tinio, Nueva Ecija (Construction of Concrete Road)	Locally Funded Projects, Local Infrastructure Program– Road and Bridges - Local Roads Concreting of Road, Brgy. Padolina, General Tinio, Nueva Ecija (Construction of Concrete Road)	-	0.8552 Lane Km
			Unit Cost: -	Unit Cost: P3,507.95/ Lane Km
			Allocation: Php 3M	Estimated Cost: Php 3M
Justification: Actual physical target of 0.8552 lane km. is determined through actual verification/validation since no physical target is indicated in MYPS. The actual unit cost is P3, 507.95/lane km based on the quantities considered in the POW. The pavement width is 5.0m and Pavement thickness of 0.20m.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL CAYABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04657

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

610-502

UACS
1650

1650

10

10

1