



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 29, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 11 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
San Antonio, Nueva Ecija	<b>UACS:165004050400595</b>  <b>Locally-Funded Projects, VIILP- Roads and Bridges - Local Bridges</b> Completion of Luyos - Buliran Bridge across Pampanga River, San Antonio, Nueva Ecija	<b>Locally-Funded Projects, VIILP- Roads and Bridges - Local Bridges</b> Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Bridges, Reconstruction of Luyos-Buliran Bridge across Pampanga River (Phase II), San Antonio, Nueva Ecija  <i>(Construction of Concrete Bridge)</i>	-	878.46 Sq.m.
			<b>Unit Cost:</b>	<b>Unit Cost:</b>
			-	<b>P17.08T/Sq.m.</b>
			<b>Allocation:</b>	<b>Estimated Cost:</b>
			Php 15M	Php 15M

**Justification:** Actual physical target of 878.46 sq.m. is determined through actual verification/validation since no physical target is indicated in MYPs. The derivation in the unit cost of P17.08/Sq.m. based from the Approved Plans, Detailed Unit Analysis (DUPA) and Program of Works (POW).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04830

Revisions  
Flag