

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 April 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **RUEL V. ANGELES**, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

project.

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:292003020402453			
Hagonoy, Bulacan	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Revetment Brgy. San Agustin, Hagonoy, Bulacan (Construction of Revetment)	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction /Rehabilitation of Revetment Brgy. San Agustin, Hagonoy, Bulacan (Construction of Revetment)	276.00 Km	276.00 Km
			Unit Cost: P99.81/Lm	Unit Cost: P99.81/Lm
			Allocation: Php 27,547M	Estimated Cost: Php 27,547M
Justification: To add "Construction" in the project title. Project also involves construction of Revetment.				


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01725