



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 09, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 10 April 2017 of Regional Director **Antonio V. Molano** of Region III endorsing the request of District Engineer **Ruel V. Angeles**, Bulacan 1st District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020402458		97.0 lm	97.0 lm
MFO 2 – Flood Management Service - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment - Rehabilitation of Revetment Brgy. Tampok-Taytayin, Hagonoy, Bulacan (Construction of Revetment)	MFO 2 – Flood Management Service - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction/ Rehabilitation of Revetment Brgy. Tampok-Taytayin , Hagonoy, Bulacan (Construction of Revetment)	Unit Cost (P'000) P100.67T/ lm	Unit Cost (P'000) P100.67T/ lm
		Allocation Cost (P'000) P9,765	Estimated Cost (P'000) P9,765
Reason/s for Modification Change in project title. Inclusion of " Construction " in the title since aside from Rehabilitation of revetment, there is also construction of revetment.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :

MARK A. VILLAR
Secretary

RAFAEL Z. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7E01670