



May 05, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated 21 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer ULYSSES C. LLADO, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:292003020402517			
San Leonardo, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete River Wall along Pampanga River, Sta.2+248.06 - Sta.2+ 645.66, Brgy. San Roque, San Leonardo, Nueva Ecija  (Construction of Flood Mitigation Structure)	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete River Wall along Pampanga River, Sta.2+248.00 - Sta.2+400.00, Sta.3+960.00 - Sta.4+088.80, San Roque, San Leonardo, Nueva Ecija  (Construction of Flood Mitigation Structure)	398.00 Lm	280.80 Lm
			Unit Cost: P65.71T/Lm	Unit Cost: P93.14T/Lm
			Allocation: PhP 26.153M	Estimated Cost: PhP 26.153M
Justification: Decreased of physical target and increase of unit cost. The actual derivation of unit cost of 93.14/l.m. in replacement of the original (P65.71/l.m.) resulted in the decrease of physical target. The change in stationing was made to consider the inhabited area and hence to protect lives and properties.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

RAFAEL TABUT  
Senior Undersecretary  
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01647