



May 05, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 21 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer ULYSSES C. LLADO, Nueva Ecija 2nd District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
San Leonardo, Nueva Ecija	UACS:292003020402519			
	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete River Wall along Pampanga River, Sta.8+264.58 - Sta.8+666.18, Brgy. Adorable, San Leonardo, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete River Wall along Pampanga River, Sta.8+480 - Sta.8+714.80, Brgy. Adorable, San Leonardo, Nueva Ecija	402.00 Lm	234.80 Lm
			Unit Cost: P65.34/Lm	Unit Cost: P111.87/Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Allocation: PhP 26.266M	Estimated Cost: PhP 26.266M
Justification: <ul style="list-style-type: none">Decreased of physical target and increase of unit cost.The actual derivation of unit cost of 111.87/l.m. in replacement of the original (P65.34/l.m.) resulted to the decrease of physical target.Change of station limit is necessary in as much as heavy damage occurred in that section brought about by the previous continuous rain covering the same.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

RAFAEL SYABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7E01652

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM