

May 05, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated 20 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer ULYSSES C. LLADO, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:292003020402520			
Peñaranda, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete River Wall, Sta. 0+000 to Sta. 0+427.90, Brgy. San Josef, Peñaranda, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete River Wall, Sta. 0+000 to Sta. 0+224.80, Brgy. San Josef, Peñaranda, Nueva Ecija	468.00 Lm	224.80 Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Unit Cost: P60.37T/Lm	Unit Cost: P125.68T/Lm
			Allocation: PhP 28.253M	Estimated Cost: PhP 28.253M
Justification: Decreased of physical target and increase of unit cost. The actual derivation of unit cost of 125.68/l.m. in replacement of the original (P60.37T/l.m.) resulted to the decrease of physical target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR  
Secretary

RAFAEL C. YABUT  
Senior Undersecretary  
Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01646