



May 5, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 21, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

| LOCA TION | Project Description UACS No.: 292003020402528 | | Physical Target/ Cost | |
|--|---|---|--------------------------------|--------------------------------|
| | As per GAA | As modified | Original | New |
| Gabaldon, Nueva Ecija | MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Coronel River Flood Control, Calabasa, Sta. 20+732.22 – Sta. 20+898.25, Gabaldon, Nueva Ecija | MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Coronel River Flood Control, Calabasa, Sta. 20+732.22 – Sta. 20+894.22, Gabaldon, Nueva Ecija | 167 lm | 162 lm |
| | [Construction of Drainage Structure] | [Construction of Flood Mitigation Structure] | Unit Cost ('000): P86.38/lm | Unit Cost ('000): P89.04/lm |
| | | | Allocation ('000): P14,425 | Est. Cost ('000): P14,425 |
| Reason/s for Modification: Modification was sought due to decrease in physical target brought by the reduced allocation from the original request of PhP20.0 Million and the need to change the type of work from Construction of Drainage Structure to Construction of Flood Mitigation Structure in consideration to the recent survey and actual field condition. | | | | |

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Office of the Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



WIN7E01655