



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

May 05, 2017

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated 20 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer ULYSSES C. LLADO, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:292003020402536			
San Leonardo, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Pampanga River Control, Magpapalayok Section, Sta.0+154.00 -Sta.0+262.40, San Leonardo, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Pampanga River Control, Magpapalayok Section, Sta. 0+154.00 - Sta. 0+232.00 Sta. 0+250.00 - Sta. 0+258.00 San Leonardo, Nueva Ecija	108.00 Lm	86 Lm
	(Rehabilitation / Major Repair of Flood Control Structure)	(Rehabilitation / Major Repair of Flood Control Structure)	Unit Cost: P88.23T/Lm	Unit Cost: P110.80T/Lm
			Allocation: PhP 9.529M	Estimated Cost: PhP 9.529M
Justification: Decreased of physical target and increase of unit cost. The actual derivation of unit cost of 110.80/l.m. in replacement of the original (P88.23/l.m.) resulted in the decrease of physical target. The change in stationing was made to exclude the area occupied by an existing structure at Sta. 0+232.00 - Sta. 0+250.00 with the length of 18.00 l.m.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01648