



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 18 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.,** endorsing the request of District Engineer, **ULYSSES C. LLADO,** Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:292004020100478			
Brgy. Calabasa, Gabaldon, Nueva Ecija	Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Repair/Rehab of Calabasa Flood Control, Gabaldon, Nueva Ecija	Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Repair/Rehab of Calabasa Flood Control, Gabaldon, Nueva Ecija (Construction of Flood Mitigation Structure)	-	1,113.00 Lm
			Unit Cost:	Unit Cost:
			-	P44.92T/Lm
			Allocation:	Estimated Cost:
			Php 50M	Php 50M
Justification: Identification of physical target of 1,113.00 l.m. based on the actual site assessment/verification. The derived unit cost of P44.92T/l.m. is based from the Approved Plans, Detailed Unit Price analysis (DUPA) and Program of Works (POW).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMOL
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary


WIN7F04801