



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 11 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:292004020100480			
Brgy. La Fuente, Sta. Rosa, Nueva Ecija	Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Repair/Rehab of Sta. Rosa Flood Control, Sta. Rosa, Nueva Ecija	Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Repair/Rehab of Sta. Rosa Flood Control, Sta. Rosa, Nueva Ecija <i>(Construction of Flood Mitigation Structure)</i>	-	307.00 Lm
			Unit Cost: -	Unit Cost: P162.87/Lm
			Allocation: Php 50M	Estimated Cost: Php 50M
Justification: Identification of physical target of 307.00 l.m. based on the actual site assessment/verification. The derived unit cost of P162.87/l.m. is based from the Approved Plans, Detailed Unit Price analysis (DUPA) and Program of Works (POW).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04845