



May 5, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated April 21, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 292004020100481			
Brgy. San Josef, Cabanatuan City	As per GAA	As modified	Original	New
	Locally – Funded Projects – Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Maintenance of Flood Control Mitigation Structure and Drainage System, Pampanga River Control Sta. 47+670.20 – Sta. 48+083.20 (413 lm) , San Josef, Cabanatuan City, Nueva Ecija	Locally – Funded Projects – Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Maintenance of Flood Control Mitigation Structure and Drainage System, Pampanga River Control Sta. 47+670.20 – Sta. 47+967.80 (297.60 lm) , San Josef, Cabanatuan City, Nueva Ecija <i>[Construction of Flood Mitigation Structure]</i>	413 lm	297.60 lm
			Unit Cost ('000): P121.06/lm	Unit Cost ('000): P168.01/lm
			Allocation ('000): P50,000	Est. Cost ('000): P50,000
Reason/s for Modification: Modification was sought due to decrease in physical target brought by the introduction of new items: Reinforcing Steel (Grade 40) and Structural Concrete in consideration to the recent survey and actual field condition.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/~~DISAPPROVED~~:


MARK A. VILLAR
Secretary


RAFAEL CABUT
Senior Undersecretary
Office in-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



WIN7E01654