



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.,** endorsing the request of District Engineer, **ULYSSES C. LLADO,** Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:292004020100482	as modified	per GAA/Original	as modified
Cabanatuan City, Nueva Ecija	Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Construction/Maintenance of Flood Control Mitigation Structure and Drainage System/Rehabilitation/Improvement of Cabu River Flood Control Sta. 6+901.40 - Sta. 7+333.80 (432.40 l.m), Brgy. Cabu, Cabanatuan City, Nueva Ecija	Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Construction/Maintenance of Flood Control Mitigation Structure and Drainage System/Rehabilitation/Improvement of Cabu River Flood Control Sta. 6+901.40 - Sta. 7+256.40 (710.00 l.m) , Brgy. Cabu, Cabanatuan City, Nueva Ecija (Construction of Flood Mitigation Structure)	-	710.00 Lm
			Unit Cost:	Unit Cost:
			-	P70.42T/Lm
			Allocation:	Estimated Cost:
			Php 50M	Php 50M

Justification: Identification of physical target of 710.00 l.m. based on the actual site assessment/verification. To change the end station limit, the slope protection from the original limit covers only one bank of the river, while the revised end station limit covers both banks, hence, the increased in length of the slope protection, but shortened in station limit and the derived unit cost of P70.42T is based on the Approved Plans, DUPA and POW.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04798

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.
2.4 alr/SGM/ERP/RSM