





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



21 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department



MAY 09 2017
R-11.6 memo c.o. 248/816

Respectfully submitted is the Memorandum dated 13 March 2017 of **OIC - Regional Director ALLAN S. BORROMELO** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<p>MFO 1 – National Road Network Services: Network Development - Construction of By-Passes/ Diversion Roads, including ROW</p> <p>Construction/Rehabilitation of Concrete Road/Road Widening-Bypass Road at Jct. Davao City Diversion Road-Tigatto Road-Jct. Davao City Diversion Road Including ROW, Davao City (Site B) (Package 5)</p> <p>Allocation : Total = ₱ 221.983 Million Const. of Concrete Road = ₱ 82.246 Million Road Widening = ₱ 67.942 Million Rehab. of Concrete Road = ₱ 51.695 Million ROW Acquisition = ₱ 20.10 Million</p> <p>Physical Target : Const. of Concrete Road = 5.061 lane km Road Widening = 2.954 lane km Rehab. of Concrete Road = 2.954 lane km ROW Acquisition = 20,100 sq.m.</p> <p>Unit Cost : Const. of Concrete Road = ₱16,250,938.55/lane km Road Widening = ₱ 23,000,000.00/lane km Rehab. of Concrete Road = ₱17,500,000.00/lane km ROW Acquisition = ₱ 1,000/sq.m.</p>	<p>MFO 1 – National Road Network Services: Network Development - Construction of By-Passes/ Diversion Roads, including ROW</p> <p>Construction/Widening/Improvement of Bypass Road at Jct. Davao City Diversion Road-Tigatto Road-Jct. Davao City Diversion Road Including RROW, Davao City (Site B) (Package 5)</p> <p>Allocation : Total = ₱ 221.983 Million Const. of Concrete Road = ₱ 112,852,119.00 Road Widening = ₱ 59,772,915.00 Rehab. of Concrete Road = ₱ 29,257,966.00 ROW Acquisition = ₱ 20,100,000.00</p> <p>Physical Target : Const. of Concrete Road = 4.945 lane km Road Widening = 2.954 lane km Rehab. of Concrete Road = 2.954 lane km ROW Acquisition = 20,100 sq.m.</p> <p>Unit Cost : Const. of Concrete Road = ₱ 22,821,459.86/lane km Road Widening = ₱ 20,234,568.38/lane km Rehab. of Concrete Road = ₱ 9,904,524.71/lane km ROW Acquisition = ₱ 1,000/ sq.m.</p>

JUSTIFICATION:

The decrease in physical target by 0.116 lane km (from 5.061 lane km to 4.945 lane km) for concreting due to considerable amount for excavation works since scope of work involves opening for some portions of the road inasmuch as said section has narrow carriageway. In addition, it involves construction of sidewalk, curb and gutter, minor drainage structures, construction of box culvert, coconet, coco log, vegetation, provision of metal guardrails including posts.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.



RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7G01450

3.5IMM/LCA/DSS