



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 07, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of District Engineer **DANILO U. TABILAS**, Cagayan 3<sup>rd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003016500003			
Cagayan-Valley Rd	<b>MFO 1: National Road Network Services</b> - Network Development - Improvement Widening of National Roads - Primary Roads along N1, Road Widening - Cagayan Valley Rd - K0493+360 - K0494+440, K0496+867 - K0497+885, K0498+000 - K0499+060, K0499+120 - K0499+260 (S04161LZ) (Road Widening)	<b>MFO 1: National Road Network Services</b> - Network Development - Improvement Widening of National Roads - Primary Roads along N1, Road Widening - Cagayan Valley Rd - K0493+360 - K0494+440, K0496+867 - K0497+856, K0498+000 - K0499+080, K0499+135 - K0499+220 (S04161LZ) (Road Widening)	6.586 Lane km	<b>6.458 Lane km</b>
			<b>Unit Cost:</b>  P15,183.72/ Lane km	<b>Unit Cost:</b>  <b>P15,484.67/</b> <b>Lane km</b>
			<b>Allocation:</b>  PhP 100M	<b>Estimated Cost:</b>  PhP 100M
<b>Justification :</b> Modification is made due to the decrease in physical target. The decrease is the result of the additional cost due to ROW acquisition, slope protection works, obstruction cost etc. which are not considered in the preparation of Annual Investment Program. The change in stationing is due to actual location of and shortening of length.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED**

  
**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

