



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM


FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 5, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **RODERICK A. ANDAL – DPWH Aurora DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100667000 Project ID: P00800651LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Nueva Ecija-Aurora Rd - K0219 + 436 - K0219 + 650			Nueva Ecija-Aurora Rd - K0215 + 340 - K0215 + 920		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Construction of Drainage Structure along Road/ 428 lineal meters	P16.6577 1028/ lineal meter	P 7,129.50	CW-1- Construction of Drainage Structure along Road/ 580 lineal meters	P12.2922 4138/ lineal meter	P 7,129.50
EAO		P 145.50	EAO		P 145.50
Total		P7,275.00	Total		P7,275.00
Justification: The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">The modification in station limits is necessary due to an expanded physical target, which has been determined through on-site validation and survey. It has been found that stations K0215 + 340 - K0215 + 920 require significantly more attention for drainage compared to the initial station limits of K0219 + 436 - K0219 + 650.Unit Cost was derived based on the latest approved Construction Materials Price Data (CMPD), Detailed Unit Price Analysis (DUPA) and approved Program of Work.					
Attached are the following supporting documents. Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Handwritten signature


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB
Project ID: P00800651LZ