



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 5, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **RODERICK A. ANDAL – DPWH Aurora DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101739000 Project ID: P00801924LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Baler-Casiguran Rd (Baler-Dinadiawan) - K0238 + 816 - K0239 + 986.50			Baler-Casiguran Rd (Baler-Dinadiawan) – K0270 + 105 – K0271 + 168		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 2.405 Lane Km	P16,839.70/ Lane Km	P 40,499.48	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 2.126 Lane Km	P19,049.6143/ Lane Km	P 40,499.48
EAO		P 826.52	EAO		P 826.52
Total		P41,326.00	Total		P41,326.00

Justification:


The modification is hereby sought due to the following reasons;

- Adjusting station limits due to a reduction in the physical target which has been determined through on-site validation and survey. It has been found that stations K0270+105 – K0271+168 require significantly more attention for asphalt overlay compared to the initial station limits of K0238+816 – K0239+986.50.
- Unit Cost was derived based on the latest approved Construction Materials Price Data (CMPD), Detailed Unit Price Analysis (DUPA) and approved Program of Work.

Attached are the following supporting documents.


- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


NERIE D. BUENO, CESO III


Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/NDB

Project ID: P00801924LZ

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000/ (02) 165-02

