



MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 5, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **RODERICK A. ANDAL – DPWH Aurora DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101740000 Project ID: P00801925LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Baler-Casiguran Rd (Baler-Dinadiawan) - K0266 + 360 - K0267 + 557			Baler-Casiguran Rd (Baler-Dinadiawan) - K0266 + 360 - K0267 + 469		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 2.394 Lane Km	P18,143.50877/ Lane Km	P 43,435.56	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 2.218 Lane Km	P19,583.2101/ Lane Km	P 43,435.56
EAO		P 886.44	EAO	P39 M / km.	P 886.44
Total		P44,322.00	Total		P44,322.00

Justification:


The modification is hereby sought due to the following reasons;

- Adjustment in station limit due to decrease in physical target based on actual site validation and survey, taking into account the need to accommodate the overlay of existing shoulder widths ranging from 1.0m to 2.0m.
- Unit Cost was derived based on the latest approved Construction Materials Price Data (CMPD), Detailed Unit Price Analysis (DUPA) and approved Program of Work.

Attached are the following supporting documents.


- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III


Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/~~DISAPPROVED:~~


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00801925LZ