

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I  
Undersecretary for Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 5, 2024 of ROSELLER A. TOLENTINO, Regional Director - DPWH Regional Office III, endorsing the request of District Engineer RODERICK A. ANDAL - DPWH Aurora DEO, for the approval of Modification of the project under the FY 2024 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101744000 Project ID: P00801929LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Nueva Ecija-Aurora Rd - K0174 + 260 - K0174 + 482, K0179 + 047 - K0179 + 700			Nueva Ecija-Aurora Rd - K0174 + 260 - K0174 + 482, K0179 + 047 - K0179 + 599		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 3.500 Lane Km	P8,053.36 / Lane Km	P 28,186.76	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 1.548 Lane Km	P18,208.50129/ Lane Km <i>P 36.4 M/Km</i>	P 28,186.76
EAO		P 575.24	EAO		P 575.24
Total		P28,762.00	Total		P28,762.00

Justification:

The modification is hereby sought due to the following reasons;

- Adjustment in station limit due to decrease in physical target based on actual site validation and survey, taking into account the need to accommodate the overlay of existing shoulder widths ranging from 1.0m to 2.0m.
- Unit Cost was derived based on the latest approved Construction Materials Price Data (CMPD), Detailed Unit Price Analysis (DUPA) and approved Program of Work.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Or




da Mendoza I. Cabahug - Bernardo. Rol

received 5/17/24


file - Bernardo

Nueva Ecija-Aurora Rd - K0174 + 260 - K0174 + 482, K0179 + 047 - K0179 + 700  
Modification Request for P00801929LZ  
page 2 of 2


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/NDB  
Project ID: P00801929LZ

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s): 5304-3000/ (02) 165-02

