



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the Memorandum dated March 4, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **ELPIDIO Y. TRINIDAD – DPWH Nueva Ecija 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105101019000 Project ID: P00802458LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jct Tablang-Gabaldon Rd - K0136 + (-734) - K0136 + 000, K0136 + 000 - K0137 + 000, K0137 + 000 - K0138 + 000, K0140 + 000 - K0140 + 029, K0140 + 140 - K0140 + 678, K0140 + 729 - K0141 + 140, K0141 + 855.70 - K0142 + 000, K0143 + 000 - K0143 + 511, K0146 + 958 - K0147 + 311, K0147 + 319 - K0147 + 690, K017 + 736 - K0147 + 1034, K0147 + 1071 - K0149 + 000			Jct Tablang-Gabaldon Rd - K0136 + (-734) - K0136 + 000, K0136 + 000 - K0137 + 000, K0137 + 000 - K0138 + 000, K0140 + 000 - K0140 + 029, K0140 + 140 - K0140 + 678, K0140 + 729 - K0141 + 140, K0141 + 855.70 - K0142 + 000, K0143 + 000 - K0143 + 511, K0146 + 958 - K0147 + 311, K0147 + 319 - K0147 + 690, K0147 + 736 - K0147 + 1034, K0147 + 1071 - K0149 + 000		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Rehabilitation of Paved Road/ 13.1646 Lane Km	₱8,455.4 60098/ Lane Km	₱ 111,312.75	CW-1- Rehabilitation of Paved Road/ 13.1646 Lane Km	₱8,455.4 60098/ Lane Km	₱ 111,312.75
EAO		₱ 4,037.25	EAO	<i>₱16.8 M/km.</i>	₱ 4,037.25
Total		₱115,350.00	Total		₱115,350.00
Justification: The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">Correction of Station Limits due to typographical error from "K017" to K0147".					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Jct Tablang-Gabaldon Rd - K0136 + (-734) - K0136 + 000, K0136 + 000 - K0137 + 000,
K0137 + 000 - K0138 + 000, K0140 + 000 - K0140 + 029, K0140 + 140 - K0140 + 678,
K0140 + 729 - K0141 + 140, K0141 + 855.70 - K0142 + 000, K0143 + 000 - K0143 + 511,
K0146 + 958 - K0147 + 311, K0147 + 319 - K0147 + 690, **K017 + 736** - K0147 + 1034,
K0147 + 1071 - K0149 + 000


Modification Request for **P00801989LZ**
page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00802458LZ