



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 4, 2024 of **ROSELLER A. TOLENTINO, Regional Director** – **DPWH Regional Office III**, endorsing the request of District Engineer **ELPIDIO Y. TRINIDAD** – **DPWH Nueva Ecija 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100643000 Project ID: P00802618LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Jose Abad Santos Ave (JASA) - K0097 + (-881) - K0097 + 000, K0101 + 000 - K0102 + 251			Jose Abad Santos Ave (JASA) - K0097 + (-881) - K0097 + 000, K0097 + 000 - K0097 + 180, K0098 + 000 - K0098 + 066, K0101 + 728.60 - K0101 + 1003, K0102 + 000 - K0102 + 186.30, K0102 + 272.50 - K0102 + 468.30, K0102 + 486.70 - K0102 + 965, K0103 + 000 - K0103 + 181.70, K0103 + 287.60 - K0103 + 324.80, K0103 + 368.70 - K0103 + 1010, K0104 + 000 - K0104 + 099.20, K0104 + 147.30 - K0104 + 287, K0104 + 313.10 - K0104 + 488.30, K0104 + 551.5 - K0104 + 631.80, K0104 + 696.40 - K0105 + 016		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Rehabilitation of Paved Road/ 4.274 Lane Km	₱16,328.00 0772/ Lane Km	₱ 69,785.905	CW-1- Rehabilitation of Paved Road/ 7.84 Lane Km	₱8,901.26 3393/ Lane Km	₱ 69,785.905
EAO		₱ 2,531.095	EAO	₱17.84	₱ 2,531.095
Total		₱72,317.00	Total		₱72,317.00
Justification:					
The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">Increased in physical target and decrease in unit cost is due to the exclusion of rehabilitation of paved road shoulder with good to fair road condition.Adjustment in station limits is made in order to prioritized reconstruction/upgrading of road segments with severely damaged pavement.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIO D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00802618LZ