



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated March 6, 2024 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the Project Modification requested by District Engineer **GREGORIO D. AUDEA, JR.** Pampanga 2<sup>nd</sup> District Engineering Office, under the FY 2024 General Appropriations Act (GAA), RA 11975, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101485000 Project ID: P00801980LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads		
Jose Abad Santos Ave (JASA) – K0095 + 000 – K0095 + 180, K0095 + 656 – K0096 + 000, K0096 + 000 – K0096 + 138			Jose Abad Santos Ave (JASA) – K0089 + 034 – K0089 + 266.62, K0090 + 480.78 – K0091 + 000		
Type of Work/Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Preventive Maintenance: Asphalt Overlay/ 1.33 Lane Km	17,087.36842 / Lane Km	22,726.20	CW-1 – Preventive Maintenance: Asphalt Overlay/ 1.50368 Lane Km	15,113.721/ Lane Km <i>P 30 M/km</i>	22,726.20
EAO	-	463.80	EAO	-	463.80
Total:		23,190.00	Total:		23,190.00
Justification:					
The modification is hereby sought due to the following reasons:					
1. Change in physical target of 1.33 lane km to revised of 1.50368 lane km based on actual detailed engineering and derived quantities and items of works considered in the approved POW.					
2. Change in station limits due to K0095 + 000 – K0095 + 180, K0095 + 656 – K0096 + 000, K0096 + 000 – K0096 + 138 is in good condition based on ROCOND FY 2023. K0089 + 034 – K0089 + 262.62, K0090 + 480.78 – K0091 + 000 which is in fair condition and is a continuity section to close the gap which needs to be overlayed to prevent existing road section from damages.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

*[Signature]*  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

*[Signature]*  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

*[Signature]*  
**ROBERTO R. BERNARDO, CESO I**