



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM


FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 28, 2024 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101200000 Project ID: P00802209LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0153 + 000 - K0154 + 000, K0160 + 914 - K0160 + 997, K0173 + 000 - K0173 + 432, K0173 + 444 - K0174 + 000, K0176 + 000 - K0176 + 372, K0177 + 000 - K0178 + 604, K0181 + 000 - K0181 + 418			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) – K0141 + 642 – K0142 + 006, K0150 + 986 – K0152 + 000, K0152 + 172 – K0153 + 258, K0163 + 847 – K0164 + 441, K0164 + 475 – K0165 + 663		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay / 8.78 Lane Km	₱16,552.71 754/ Lane Km	₱145,332.86	CW-1- Preventive Maintenance of Road: Asphalt Overlay / 8.516 Lane Km	₱17,065.85956/ Lane Km <i>₱34 M/Km.</i>	₱145,332.86
EAO	-	₱5,271.14	EAO		₱5,271.14
Total		₱150,604.00	Total		₱150,604.00
Justification: <ul style="list-style-type: none">• Changed in station limits to prioritized the asphalt overlay of the outer lanes which are verified to be depressed by approximately 4 inches from the inner lanes. The said existing pavement was found to be alarming for the motorist specially when switching lanes.• The proposed overlay was designed with 100mm thickness with the provision of anti-rutting additive in order to ensure long duration in the lifespan of the asphalt considering that the proposed section caters huge volume of traffic as well as heavy loaded vehicles.					
Attached are the following supporting documents. <ul style="list-style-type: none">• Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					


QR

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00802209LZ