



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the memorandum dated April 30, 2024 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100648000 Project ID: P00802580LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Daang Maharlika (LZ) - K0105 + 000 - K0105 + 072, K0123 + 000 - K0123 + 338			Daang Maharlika (LZ) - K0123 + 000 - K0123 + 338		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Reconstruction to Concrete Pavement / 1.496 Lane Km	₱16,878.4 6925/ Lane Km	₱25,250.19	CW-1- Reconstruction to Concrete Pavement / 1.352 Lane Km	₱18,676.17 6904/ Lane Km ₱37.2 M/km	₱25,250.19
EAO	-	₱915.81	EAO	-	₱915.81
Total:		₱26,166.00	Total:		₱26,166.00
Justification based on the attachment of the Implementing Office:					
<ul style="list-style-type: none">Modified station limits due to overlapping with the FY 2024 preventive maintenance project P00803510LZ at K0105 + 000 – K0105 + 072.Decreased in physical target corresponds with the increased in the unit cost.The unit cost of the project increases since the designed thickness of the new concrete pavement is 380mm in order to increase the strength of the pavement sustaining the load caused by huge volume of traffic and heavy loaded vehicles that often use the road section.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design					

OA




Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII, and VIII