



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



**MEMORANDUM**


**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated April 1, 2024 of **Assistant Regional Director MELQUIADES H. STO. DOMINGO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101198000 Project ID: P00803512LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads -			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads -		
Daang Maharlika (LZ) - K0093 + 761 - K0094 + 077.82			Daang Maharlika (LZ) – K0093 + 761 – K0094 + 500		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay / 3.023 Lane Km	₱15,960.96 593/ Lane Km	₱48,250.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay / 4.712 Lane Km	₱10,239.81324/ Lane Km ₱ 20.4 M./km	₱48,250.00
EAO	-	₱1,750.00	EAO	-	₱1,750.00
Total		₱50,000.00	Total		₱50,000.00
Justification:					
<ul style="list-style-type: none"><li>Modified station limits. The changes in the end limit of the project was due to the decrease in the derived unit cost, prioritized the inclusion of K0094+077.82 – K0094+500 in the proposed project since the segment was verified with fair to poor condition.</li><li>Decreased in derived unit cost per approved POW and DED consolidated on the latest Construction Materials Price Data. The proposed asphalt overlay for the 4-lane section was designed with 50mm thickness with the inclusion of Anti-Rutting Additive.</li><li>Further, provision of miscellaneous structures such as thermoplastic pavement markings and road lightings are included in the scope of the project.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>					

Q

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/NDB

Project ID: P00803512LZ