



APR 29 2024
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the Memorandum dated February 23, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS – DPWH Tarlac 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219102415000 Project ID: P00838434LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities		
Rehabilitation of Existing Dike along Lucung River (<u>Barangay Susuba Section</u>), Phase 4, Sta. 1+900.00 to Sta. 2+280.00, Capas, Tarlac			Rehabilitation of Existing Dike along Lucung River (<u>Susuba Section</u>), Phase 4, Sta. 0+000.00 to Sta. 0+634.48, Capas, Tarlac		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Rehabilitation/ Major Repair of Flood Control Structure/ 634.48 Lineal meters	P152.093 0526/ Lineal meter	P 96,500.00	CW-1- Rehabilitation/ Major Repair of Flood Control Structure/ 634.48 Lineal meters	P152.093 0526/ Lineal meter	P 96,500.00
EAO		P 3,500.00	EAO		P 3,500.00
Total		P100,000.00	Total		P100,000.00
Justification: <i>Use of Steel Sheet piling</i> The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">• Opting the word "Barangay" to accurately reflect Susuba's official status since it is not a Barangay but rather a Sitio in the Municipality of Capas.• Change in station limits for the continuity of the Flood control project. Also, the proposed location is situated in a flood-prone area, demanding urgent attention.					
Attached are the following supporting documents. Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Of




Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Project ID: P00838434LZ

Department of Public Works and Highways
Office of the Secretary



WIN4XY00173