



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated February 23, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS – DPWH Tarlac 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101759000 Project ID: P00801991LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Concepcion-Capas Rd - K0109 + (-321) - K0109 + (-045), K0109 + 459 - K0109 + 542			Concepcion-Capas Rd - K0109 + (-321) - K0109 + (-045), K0109 + 459 - K0109 + 500, K0115 + 783 – K0115 + 844		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 1.436 Lane Km	₱20,956.71309/ Lane Km	₱ 30,093.84	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 1.552 Lane Km	₱19,390.36082/ Lane Km ₱38.64/Km.	₱ 30,093.84
EAO		₱ 614.16	EAO		₱ 614.16
Total		₱30,708.00	Total		₱30,708.00

Justification:

The modification is hereby sought due to the following reasons;

- Adjustment of the station limits is imperative to align with the current site condition.
- The additional segment is in need of preventive maintenance, asphalt overlay to avoid costly reconstruction.
- Change in physical target based on cost per lane-kilometer in the approved Program of Works.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/NDB

Project ID: **P00801991LZ**