



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated February 27, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **HERMON G. INES – DPWH Zambales 1st DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101376000 Project ID: P00802235LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Amungan-Palauig-Banlog Rd - K0223 + 000 - K0223 + 488			Amungan-Palauig-Banlog Rd - K0213 + 878 - K0215 + 551, K0216 + 532 - K0217 + 077, K0223 + 000 - K0223 + 550		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 0.976 Lane Km	P98,872.95082/ Lane Km	P 96,500.00	CW-1- Preventive Maintenance of Road: <u>Asphalt Overlay/</u> 5.98 Lane Km	P16,137.12375/ Lane Km P 32.2 M/km.	P 96,500.00
EAO		P 3,500.00	EAO		P 3,500.00
Total		P100,000.00	Total		P100,000.00
Justification: The modification is hereby sought due to the following reasons; <ul style="list-style-type: none"> Additional in station limits as per RBIA which is subjected for preventive maintenance. Consequently, the physical target increased. The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass. 					
Attached are the following supporting documents. Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB
Project ID: P0080223SLZ