



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO**
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated March 7, 2024 of **ROSELLER A. TOLENTINO**, Regional Director – **DPWH Regional Office III**, endorsing the request of District Engineer **ROSBE S. DIZON** – **DPWH Zambales 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100630000 Project ID: P00803554LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads		
Olongapo-Bugallon Rd- K0143 + 960 - K0145 + 380			Olongapo-Bugallon Rd- K0144 + 200 – K0144 + 340, K0144 + 560 - K0145 + 380		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Drainage Structure along Road / 2066 Lineal Meters	₱ 33.16311 713/ Lineal Meters	₱ 68,515.00	CW-1 Construction of Drainage Structure along Road / 1280 Lineal Meters	₱ 38.984 375/ Lineal Meters	₱ 49,900.00
			CW-2 Off-Carriageway Improvement: Shoulder Paving/ Construction 800 Square meters	₱ 23.26875 / Square meters	₱ 18,615.00
EAO		₱ 2,485.00	EAO		₱ 2,485.00
Total		₱ 71,000.00	Total		₱ 71,000.00

Justification:

The modification is hereby sought due to the following reasons;

- Change in station limits at Olongapo – Bugallon Rd – K0143 + 960 – K0145 + 380 to Olongapo-Bugallon Rd- K0144 + 200 – K0144 + 340, K0144 + 560 - K0145 + 380 due to the actual site condition which tends to be more critical section from the original stations of the project.
- Increase in unit cost based on final approved DED and POW consist of Construction of Drainage 1280 lineal meters (Structured Wall Pipe-High Density Polyethylene Pipe), 1000mm dia. with manhole including curb and gutter, sidewalk (1.3m width along L/S and 1.5m width R/S) with cross drain. Additional PCCP (shoulder) with 0.23m thk along L/S.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII, and VIII

3.3 CAVM/NDB

Project ID: P00803554LZ