



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



April 04, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 12 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101617000 / Project ID: P00800165MN /  OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Secondary Roads  Paco – Roxas - Arakan Valley-Jct Davao-Bukidnon Rd – <b>K1645+000 - K1646+413</b>			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Secondary Roads  Paco – Roxas - Arakan Valley-Jct Davao-Bukidnon Rd – <b>K1645+570 – K1646+413</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening:  2.848 lane- km /	<b>P 19,197,672.05/</b> lane-km /	P 54,674,970.00	CW-1- Road Widening:  3.252 lane- km /	<b>P 16,812,721.40 /</b> lane-km <i>P 33.67 M/km</i>	P 54,674,970.00
EAO	–	P 1,983,030.00 /	EAO	–	P 1,983,030.00 /
<b>Total:</b>		<b>P 56,658,000.00 /</b>	<b>Total:</b>		<b>P 56,658,000.00</b>
Justification: <ul style="list-style-type: none"><li>• Increase in the physical target / decrease in unit cost based on the validated / approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li><li>• Change in the project limits from K1645 + 000 - K1646 + 413 to K1645 + 570 – K1646 + 413 to prevent gaps, avoid uneven number of paved lanes and to connect with the previous road widening project.</li><li>• The change in limits will not only prevent accident in the area but will also give more comfort and safety to the travelling public when there is uniformity or continuity of the four-lane road pavement in the section.</li></ul>					


*[Signature]*

Website: www.dpwh.gov.ph  
Tel. No(s): 5304 - 3000 / (02) 165-02  
*AG-10-202404-00892*







Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, PH.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII