



JUL 01 2025  
MEMORANDUM

DEPARTMENT OF TRANSPORTATION AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila



**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated April 22, 2025 of **Regional Director SANNY BOY O. OROPEL, CESE**, DPWH Regional Office VI, endorsing the Project Modification requested by OIC - District Engineer Gerardo G. Parra, Jr., Capiz 2nd District Engineering Office, for the approval of **Modification** of the project under FY 2025 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310201101685000</b> <b>Project ID: P00906255VS</b>					
O01: Ensure Safe and Reliable National Road System			O01: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0089+531 - K0089+653, K0089+671 - K0089+707, K0089+880 - K0089+913, K0090+451 - K0090+500, K0093 + 425 - K0093+660			Iloilo-Capiz Rd (New Route) - K0089+531 - K0089+653, K0089+671 - K0089+707, K0089+880 - K0089+913, K0090+451 - K0090+500, K0093 + 425 - K0093+660		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening 0.777 Lane Km	22,702.70 / Lane Km	17,640.00	CW1- Road Widening 0.777 Lane Km	17,920.46 / Lane Km	13,924.46
CW2 - Construction of Road Slope Protection Structure 2,924.36 Square meters	6.42 / Square meter	18,774.84	CW2 - Construction of Road Slope Protection Structure 2,924.36 Square meters	6.42 / Square meter	18,774.84
			<b>ROW-ROW Acquisition</b> 895.84 square meters	4.15 / square meter	3,715.80
EAO	-	743.16	EAO		743.16
<b>Total:</b>		37,158.00	<b>Total:</b>		37,158.00
<b>Justification based on the attachments of the Implementing Office:</b>					
<ul style="list-style-type: none"><li>Modification is sought due to change in amount of CW1 for the additional component ROW Acquisition for payment of the identified structures affected by the widening.</li><li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Certification for Reasonableness of Cost Estimate, Straight Line Diagram, GIS Map, and Geotagged Photographs.</li></ul>					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**


  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5XY00553