



# MEMORANDUM

**SUBJECT : Request for Modification of CY 2022 Infrastructure Program based on General Appropriations Act (GAA)**

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                    |                         | As Modified                                                                                                                                                                                                                      |                                                                                   |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                    |                         |                                                                                                                                                                                                                                  |                                                                                   |
| <b>UACS No. 310103100819000</b><br><b>P00601310MN</b>                                                                                                                                                                                                                                                                                                                                                  |                         |                                                                                                                                                                                                                                  |                                                                                   |
| OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads<br><br>Sibutu-Ligayan Road - (S00007TW) Chainage 0 - Chainage 5000                                                                                                                                                                                                                   |                         | OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads<br><br>Sibutu-Ligayan Road - (S00007TW) Chainage 5203.09 – Chainage 6511.11, Chainage 7303 – Chainage 11124.96 |                                                                                   |
| Physical Target                                                                                                                                                                                                                                                                                                                                                                                        | Unit Cost               | Allocation                                                                                                                                                                                                                       | Physical Target                                                                   |
| CW-1- Preventive Maintenance of Road: Concrete Reblocking<br><b>10.00 lane km</b>                                                                                                                                                                                                                                                                                                                      | ₱ 5,903,387.50 /lane km | ₱ 59,033,875.00                                                                                                                                                                                                                  | CW-1- Preventive Maintenance of Road: Concrete Reblocking<br><b>10.26 lane km</b> |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                    |                         | ₱ 2,141,125.00                                                                                                                                                                                                                   | EAO                                                                               |
|                                                                                                                                                                                                                                                                                                                                                                                                        | <b>Total:</b>           | <b>₱ 61,175,000.00</b>                                                                                                                                                                                                           | Excess<br><b>Total:</b>                                                           |
|                                                                                                                                                                                                                                                                                                                                                                                                        |                         |                                                                                                                                                                                                                                  | ₱ 2,141,125.00<br>₱ 917,625.00<br><b>₱ 61,175,000.00</b>                          |
| <b>Justification:</b> <ul style="list-style-type: none"> <li>Change in station limits is requested since Chainage 0 – 5203.09 was newly concreted by Tawi-Tawi Ministry of Public Works (BARMW). However, it was transferred to the adjacent section that requires reblocking which is Chainage 5203.0- 6511.11 and Chainage 7303 – 11124.96 to provide smooth passage along the said road.</li> </ul> |                         |                                                                                                                                                                                                                                  |                                                                                   |

- The increase in physical target from 10.0 lane km to 10.26 lane km was realized due to the minimal cost of earthworks constituting 2.46 % (₱1,429,213.34) only of the total project cost, and thus resulted to lower unit cost.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.


  
**EMIL K. SADAIN, CESO I**

Undersecretary for UPMO Operations  
and Focal Person for BARM Infrastructure

**APPROVED/BISAPPROVED:**

  
**MANUEL M. BONQAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2B00920



# MEMORANDUM

**SUBJECT : Request for Modification of CY 2022 Infrastructure Program based on General Appropriations Act (GAA)**


Respectfully forwarded is the 21 March 2022 Memorandum of **Regional Director CAYAMOMBAO D. DIA**, DPWH Region IX, submitting the request for **modification** of the project funded under FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                    |                         | As Modified                                                                                                                                                                                                                      |                               |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                    |                         |                                                                                                                                                                                                                                  |                               |
| <b>UACS No. 310103100819000</b><br><b>P00601310MN</b>                                                                                                                                                                                                                                                                                                                                                  |                         |                                                                                                                                                                                                                                  |                               |
| OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads<br><br>Sibutu-Ligayan Road - (S00007TW) Chainage 0 - Chainage 5000                                                                                                                                                                                                                   |                         | OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads<br><br>Sibutu-Ligayan Road - (S00007TW) Chainage 5203.09 – Chainage 6511.11, Chainage 7303 – Chainage 11124.96 |                               |
| Physical Target                                                                                                                                                                                                                                                                                                                                                                                        | Unit Cost               | Allocation                                                                                                                                                                                                                       |                               |
| CW-1- Preventive Maintenance of Road: Concrete Reblocking<br><b>10.00 lane km</b>                                                                                                                                                                                                                                                                                                                      | ₱ 5,903,387.50 /lane km | ₱ 59,033,875.00                                                                                                                                                                                                                  |                               |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                    |                         | ₱ 2,141,125.00                                                                                                                                                                                                                   | ₱ 2,141,125.00                |
|                                                                                                                                                                                                                                                                                                                                                                                                        |                         |                                                                                                                                                                                                                                  | ₱ 917,625.00                  |
|                                                                                                                                                                                                                                                                                                                                                                                                        | <b>Total:</b>           | <b>₱ 61,175,000.00</b>                                                                                                                                                                                                           | <b>Total: ₱ 61,175,000.00</b> |
| <b>Justification:</b> <ul style="list-style-type: none"> <li>Change in station limits is requested since Chainage 0 – 5203.09 was newly concreted by Tawi-Tawi Ministry of Public Works (BARMW). However, it was transferred to the adjacent section that requires reblocking which is Chainage 5203.0- 6511.11 and Chainage 7303 – 11124.96 to provide smooth passage along the said road.</li> </ul> |                         |                                                                                                                                                                                                                                  |                               |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE IX**  
Veterans Avenue Extension, Tetuan, Zamboanga City

March 21, 2022



**MEMORANDUM**

**FOR : Secretary ROGER G. MERCADO**

**ATTENTION : Undersecretary EMIL K. SADAIN**


For UPMO Operations and Focal Person for BARMM Infrastructure

**SUBJECT : Request for Modification of Projects under FY 2022 DPWH AIP**

Forwarded is the request for modification of the following projects under Regional Office IX, for favorable consideration and approval, viz;

|    | PROJECT DESCRIPTION                                                                                                                                                                                                                                        | Amount ('000) |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|
| 1. | <b>P00602304MN</b><br>Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road (Package 2) - Sta. 0+000 - Sta. 3+500                                                                                                                     | 140,000       |
| 2. | <b>P00630773MN</b><br>Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Phase 2), Barangay Jakarta, Languyan, Tawi-Tawi           | 50,000        |
| 3. | <b>P00630771MN</b><br>Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Lahing-lahing- Junction National Road, KM 2+000-12+000 Luuk, Sulu | 40,000        |
| 4. | <b>P00630769MN</b><br>Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Ballian-Ut Bud Road, Patikul, Sulu                                | 30,000        |
| 5. | <b>P00630770MN</b><br>Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Junction Neog-Neog-Karungdong Road, Kalingalan Caluang, Sulu      | 20,000        |
| 6. | <b>P00601309MN</b><br>Preventive Maintenance - Tertiary Roads - Bongao-Pahut-Sanga-Sanga Rd - (S00005TW) Chainage 0 - Chainage 5000                                                                                                                        | 61,175        |
| 7. | <b>P00601307MN</b><br>Preventive Maintenance - Tertiary Roads - Sanga-Sanga-Bato-Bato Rd - (S00002TW) Chainage 0 - Chainage 5000                                                                                                                           | 61,175        |
| 8. | <b>P00602306MN</b><br>Road Widening - Tertiary Roads - Sanga - Sanga - Bato - Bato Road (Package I) - Sta. 0+000 - Sta. 3+000                                                                                                                              | 72,950        |

|     |                                                                                                                                                                                                                                                                 |        |
|-----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|
| 9.  | <b>P00601310MN</b><br>Preventive Maintenance - Tertiary Roads - Sibutu-Ligayan Road -<br>(S00007TW) Chainage 0 - Chainage 5000                                                                                                                                  | 61,175 |
| 10. | <b>P00601312MN</b><br>Preventive Maintenance - Tertiary Roads - Umus Mataha-Lupa-Pula Rd<br>- (S00009TW) Chainage 0 - Chainage 6000                                                                                                                             | 61,175 |
| 11. | <b>P00601311MN</b><br>Preventive Maintenance - Tertiary Roads - Tungusong-Tubig Indangan<br>Rd - (S00008TW) Chainage 0 - Chainage 5000                                                                                                                          | 61,175 |
| 12. | <b>P00602305MN</b><br>Road Widening - Secondary Roads - Jolo - Indanan - Parang -<br>Silangan Road (Package 3) - Sta. 7+000 - Sta. 10+750                                                                                                                       | 40,000 |
| 13. | <b>P00631069MN</b><br>Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for<br>environmental protection/conservation - Construction of Causeway for<br>Environmental Protection, Barangay Laum Tabawan to<br>Barangay Pampang, South Ubian, Tawi-Tawi | 30,000 |

  
**CAYAMOMBAO D. DIA, CESO III**  
 Regional Director

RO9.1/ART/INRM/PS



- The increase in physical target from 10.0 lane km to 10.26 lane km was realized due to the minimal cost of earthworks constituting 2.46 % (₱1,429,213.34) only of the total project cost, and thus resulted to lower unit cost.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.

  
**EMIL K. SADAIN, CESO I**

Undersecretary for UPMO Operations  
and Focal Person for BARMIM Infrastructure

**APPROVED / DISAPPROVED:**

  
**MANUEL M. BONOAN**

Secretary

06/10/20

